Monroe County Department of Transportation

Ongoing Construction Update- October 11, 2016

CHERYL DINOLFO
COUNTY EXECUTIVE

Brighton
Elmwood Avenue: Rustic Rail Replacement Project Route 31 to Chelmsford Lane Guide Rail

The project is now complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 6/6/2016
Scheduled end date: 8/31/2016

Percent complete: 100%

Elmwood Avenue: Clover Street to East Avenue Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/22/2016

Project Complete Scheduled end date:
Percent complete: 100%

Chili

Paul Road: Intersection Improvement Paul Road to Archer Road Pavement Contact:Tony Halaris ((585) 753-7738)

Building new turning lanes.

Scheduled start date: 8/22/2016
Scheduled end date:
Percent complete: 70%

Union Street: Chili Wheatland Tl to Bowen Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/28/2016
Project Complete Scheduled end date:
Percent complete: 100%
Whestland Center Road: Over Mill Creek Morgan Road to Wickens Road Culvert Contact:Karen Cox ((585) 753-7742)

Road closed to through traffic on 9/19. Est. duration of closure, weather permitting: 2
months

.Road will be closed to through traffic during construction. Detour will utilize
Wheatland Center Road, Morgan Road, Union Street and Wickins Road.

Scheduled start date: 9/19/2016
Scheduled end date: 11/4/2016
Percent complete: 20%

Wheatland Center Road: Over Mill Creek Morgan Road to Clifton Road Culvert

Road re-opened to traffic on 7-22-16

Contact:Karen Cox ((585) 753-7742)
Scheduled start date: 6/1/2016
Scheduled end date: 7/29/2016
Percent complete: 100%

Wickens Road: Wheatland Center Road to Union Street Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Project Complete Scheduled end date:
Percent complete: 100%

Clarkson

Redman Road: Route 31to Town Line Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016

Complete Scheduled end date:
Percent complete: 100%

West Avenue: Redman Road to Route 19 Pavement Contact:Mike Slattery ((585) 753-7734)

Paving, driveway adjustments & pavement markings are complete. Drainage work is
being worked on.

Scheduled start date: 5/2/2016
Scheduled end date:
Percent complete: 90%

Greece
Flynn Road: Route 18to Frisbee Hill Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016
Project Complete Scheduled end date:
Percent complete: 100%
North Greece Road: Over Larkin Creek Route 104 to Mill Road Bridge Contact:Tom Frys ((585) 753-7741)

Project complete. Punchlist items remain.
Shoulder closure.

Scheduled start date: 5/2/2016
Scheduled end date: 8/12/2016
Percent complete: 95%

Mount Read Blvd: Highway Pm #2 Stone Road to Maiden Lane Pavement

Project complete. Cleanup, and punchlist items remain.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/12/2016
Scheduled end date:

Percent complete: 95%
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Mount Read Blvd: Highway Pm #2 Britton Road to Route 18 Pavement

Project complete. Need cleanup and punchlist items.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/5/2016
Scheduled end date:

Percent complete: 95%

Long Pond Road: Highway Pm #2 Gates-Greece Tl Road to Ridgeway Avenue Pavement

Project complete. Cleanup, and punchlist items remain.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/15/2016
Scheduled end date:

Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Long Pond Road to Bellwood Drive Pavement

Project complete. Cleanup, and punchlist items remain.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date:

Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Latona Road to City Line Pavement

Project complete. Cleanup, and punchlist items remain.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date:

Percent complete: 95%

Payne Beach Road: Lospto Lake Ontario Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/15/2016

Paving Complete. Scheduled end date:
Percent complete: 100%

Britton Road: Mount Read Blvd to Town Line Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016

Project Complete Scheduled end date:
Percent complete: 100%

Kirk Road: Route 18to Janes Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Project Complete Scheduled end date:
Percent complete: 100%

Payne Beach Road: Manitou Beach Road to Lake Ontario State Parkway Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 5/18/2016

Project Completed Scheduled end date: 6/30/2016
Percent complete: 100%

Ridgeway Avenue: Manitou Road to EImgrove Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/6/2016

Project Completed. Scheduled end date:
Percent complete: 100%

Britton Road: Dewey Avenueto Lake Avenue Culvert Contact:Tony Halaris ((585) 753-7738)

Coordinating the project with the town and the vendor.

Scheduled start date: 10/3/2016
Scheduled end date:
Percent complete:

Hamlin
Hamlin Center Road: Route 18 to Route 260 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Complete Scheduled end date:
Percent complete: 100%
Brick Schoolhouse Road: Redman Road to Hamlin-Parma Tl Road Shoulder Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/11/2016
Complete Scheduled end date:
Percent complete: 100%
Henrietta
Ward Hill Road: Route 15A to Pinnacle Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Complete Scheduled end date:
Percent complete: 100%
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Erie Station Road: Route 15to Middle Road Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 4/4/2016

Project complete. Punchlist items remain. Scheduled end date: 10/3/2016

One way traffic eastbound will be maintained. Westbound traffic will be detoured via Percent complete: 95%

Middle road / Rush-Henrietta Townline Road / West Henrietta Road

Hylan Drive: Cakins Road to Route 252 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/10/2016

Complete Scheduled end date:
Percent complete: 100%

Rush-Henrietta Tlr: East River Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Shoulder back-up is complete, driveway adjustments and pavement markings are being Scheduled end date:

worked on. Percent complete: 90%

Telephone Road: East River Road to Route 15 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Pavement markings are still needed. Scheduled end date:
Percent complete: 90%

Williams Road: Pinnacle Road to Route 65 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016

Asphalt prep & shoulder work are complete, tree work is being scheduled. Scheduled end date:
Percent complete: 90%

Irondequoit

Hudson Avenue: Highway Pm #2 E Ridge Road to Titus Avenue Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 6/21/2016

Proj. complete. Clean up and punch list items remain. Scheduled end date:
Percent complete: 95%

Titus Avenue: Highway Pm #2 Hudson Avenueto Route 590 Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/27/2016

Project complete. Cleanup and punchlist items remain Scheduled end date:

Milling 1.75"; putting 1.5" back Percent complete: 95%

St Paul Blvd: Highway Pm #2 City Lineto North End Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/9/2016

Project complete. Cleanup and punchlist items remain. Scheduled end date:

Two way traffic will be maintained. Percent complete: 95%

Kings Highway: Titus Avenueto Lakeshore Drive Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016

Surface Treatment Complete Scheduled end date:
Percent complete: 95%

Mendon

Bull's Saw Mill Road: Route 251 to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

All is complete except for tree work. Scheduled end date:
Percent complete: 90%

Parish Road: West Bloomfield Road to Route 64 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Surface treat complete, drainage work is being worked on. Scheduled end date:
Percent complete: 90%

Pond Road: Douglas Road to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Surface treat complete, tree work is being scheduled. Scheduled end date:
Percent complete: 90%

Boughton Hill Road: Quaker Meeting House Road to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)

Drainage work and tree work are in progress.

Scheduled start date: 7/18/2016
Scheduled end date:
Percent complete: 80%
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Cheese Factory Road: West Bloomfield Road to Route 64 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Asphalt prep work is complete. Ditching & drainage work being scheduled. Scheduled end date:
Percent complete: 70%
East Street: Route 65 to Quaker Meeting House Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Nova Chip is complete and tree work being scheduled. Scheduled end date:
Percent complete: 90%
West Bloomfield Road: Monroe-Wayne Cl Road to Boughton Hill Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Surface treat is complete. Minor drainage work being scheduled. Scheduled end date:
Percent complete: 90%
Ogden
Hubbell Road: Colby Street to Route 31 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/2/2016
Complete Scheduled end date:
Percent complete: 100%
Colby Street: Route 36to Route 259 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Complete Scheduled end date:
Percent complete: 100%
Dewey Street: Reed Road to Hubbell Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Complete Scheduled end date:
Percent complete: 100%
Shepard Road: Gillett Road to Manitou Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Complete Scheduled end date:
Percent complete: 100%
Parma
Huffer Road: Spot Safety Improvement @ 90 Degree Bend Bennett Rto Lake Ontario Pavement Contact:Thomas Polech ((585) 753-7747)
State Parkway Scheduled start date: 7/18/2016
Scheduled end date: 9/21/2016
Complete Percent complete: 100%
Bennett Road: East Avenueto Curtis Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Majority of road is paved, turning lane is scheduled for 10/3. Scheduled end date:
Percent complete: 75%
Burritt Road: Route 259to Route 261 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016
Paving & driveway adjustments are complete. Pavement markings are still needed Scheduled end date:
Percent complete: 99%
Moul Road: Hamlin-Parma Tl Road to Route 259 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Paving & driveway adjustments are complete, pavement markings are still needed. Scheduled end date:
Percent complete: 99%
Penfield
State Road: Plank Road to Jackson Road Pavement Contact:Tony Halaris ((585) 753-7738)

Project Complete

Scheduled start date: 5/23/2016
Scheduled end date:
Percent complete: 100%
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Perinton

Woolston Road: Railroad Mills Road to Perinton Jurisdiction Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016

Project Complete Scheduled end date:
Percent complete: 100%

Turk Hill Road: Rustic Railing Replacement Project Route 96 to Steele Road Guide Rail Contact:Hank Herdzik ((585) 753-7729)

The project is complete.

Scheduled start date: 8/3/2016
Scheduled end date: 8/31/2016
Percent complete: 100%

Whitney Road: Rustic Rail Replacement Project Oak Hill Terraceto Linden Avenue Guide Rail

The Project is complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 7/5/2016
Scheduled end date: 8/5/2016

Percent complete: 100%

Garnsey Road: Route 250to Turk Hill Road Pavement

First surface trestment complete

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016
Scheduled end date:

Percent complete: 50%

Kreag Road: Route 96 to Ayrault Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/18/2016
Complete Scheduled end date:
Percent complete: 100%
Ayrault Road: Route 31to Country Side Road Culvert Contact:Tony Halaris ((585) 753-7738)

Work to commence week of Oct.5

Scheduled start date: 9/6/2016
Scheduled end date:
Percent complete:

Pittsford
Tobey Road: Rustic Railing Replacement Project Clover Street to Tobey Court Guide Rail

The Project is complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 5/23/2016
Scheduled end date; 7/31/2016

Percent complete: 100%

Railroad Mills Road: Woolston Road to Park Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/17/2016
Project Complete Scheduled end date:
Percent complete: 100%
Willard Road: Route 65to Mendon Center Road Drainage Contact:Tony Halaris ((585) 753-7738)

Cross Culvert Installation Complete.Scheduling Final Paving

Scheduled start date: 8/29/2016
Scheduled end date:
Percent complete: 90%

Riga
Baker Street: Savage Road to Route 33 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Complete Scheduled end date:
Percent complete: 100%
Gilman Road: North Main Street to Route 36 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Complete Scheduled end date:
Percent complete: 100%
Kendall Road: Mc Intosh Road to North Main Street Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Complete Scheduled end date:
Percent complete: 100%
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Savage Road: Baker Street to Attridge Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Complete Scheduled end date:
Percent complete: 100%
Palmer Road: Town Lineto Route 33A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/28/2016
Complete Scheduled end date:
Percent complete: 100%
Rochester
Inner Loop: South Clinton Avenueto E Main St Various Contact:Brent Penwarden ((585) 753-7733)
Locations Scheduled start date: 5/1/2015
Scheduled end date: 12/31/2016
Inner Loop is closed from E Main to Monroe. S Union - left lane closed between Percent complete: 37%
Monroe & East; Pikin st - left lane closed between East & Savannah; Pitkin St- |eft lane
closed north of Charlotte St; the Broad/Pitkin traffic signal ison flash.
Ridgeway Avenue: Ramonato Minder Pavement Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015
Scheduled end date: 12/31/2016
maintain EB traffic between Dewey & Lake. WB traffuic detoured viaW Ridge Rd & Percent complete: 38%
Dewey
Rush
Five Points Road: Honeoye Falls #6 Road to Rush West Rush Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Complete. Scheduled end date:
Percent complete: 100%
Woodruff Road: Over Honeoye Creek Trib. East River Road to Honeoye Falls #6 Road Culvert Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 8/15/2016
Majority of the work will be off the roadway. Scheduled end date: 12/13/2016
Temporary lane closures may occur with flaggers to perfrom work on the roadway. Percent complete: 60%
East River Road: Rush West Rush Road to Rush-Henrietta Tir Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/15/2016
T&L iscomplete, drainage and tree work is being scheduled. Scheduled end date:
Percent complete: 80%
Phelps Road: Works Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Complete Scheduled end date:
Percent complete: 100%
Rush West Rush Road: East River Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Complete Scheduled end date:
Percent complete: 100%
Sweden
Salmon Creek Road: Beadle Road to Colby Street Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Complete. Scheduled end date:
Percent complete: 100%
Colby Street: Route 19 to Hubbell Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Paving & driveway adjustments are complete, pavement markings are still needed. Scheduled end date:
Percent complete: 99%
Sweden Walker Road: Swamp Road to Route 31 Pavement Contact:Mike Slattery ((585) 753-7734)

Complete

Scheduled start date: 6/20/2016
Scheduled end date:
Percent complete: 100%
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White Road: West Sweden Road to Route 19 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016

East section of project surfaced treated. West end T&L to be donein early October. Scheduled end date:
Percent complete: 70%

Various

Various Roads: Countdown Pedestrian Indication VVarious Roadsto Various Roads Signal Contact:Jim Pond ((585) 753-7755)
Scheduled start date: 1/1/2016

Under construction. Installation work will continue throughout the year. Scheduled end date: 9/30/2016

Most work is off the road. Brief lane closures are possible while installing pedestrian Percent complete: 95%

indications on the signal poles.

Various Roads: Wireless Its Project Various Roadsto Various Roads Signal Contact: Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016

Conduit and fiber optic cable installation in progress. Scheduled end date: 1/8/2017

Periodic Lane Closures for Conduit and Equipment Installation. Percent complete: 50%

Various Roads: Accessible Pedestrian Devices Various Roadsto Various Roads Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016

Construction in progress, expected completion date is June 30, 2017. Scheduled end date: 6/30/2017

Most work is off the road. Brief lane closures are possible while installing pedestrian Percent complete: 10%

devices on the signal poles.

Various Roads: Its Upgrade Various Roadsto Various Roads Signa Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016

Construction to begin in fall 2016 and continue into 2017. Scheduled end date: 3/31/2017

Most work is off the road. Brief lane closures are possible while installing cameras on Percent complete: 10%

the signal poles.

Webster

State Road: Jackson Road to Salt Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016

Project Complete Scheduled end date:
Percent complete: 100%

Schlegel Road: Route 250to Salt Road Drainage Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/26/2016

Coordinating the project with the town and the vendor. Scheduled end date:
Percent complete: 0%

Basket Road: Schlegel Road to Lake Road Pavement Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 4/11/2016

Project work will continue with grading of ditches as well as paving top on driveways. Scheduled end date: 12/16/2016

Construction to be done by alternating traffic around work areas with flaggers and a Percent complete: 85%

Mobile Traffic Signal.

Five Mile Line Road: Route 104 to Klem Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Poject Complete Scheduled end date:
Percent complete: 100%

Gravel Road: Empire Blvdto Route 104 Pavement Contact: Tony Halaris ((585) 753-7738)
Scheduled start date: 8/8/2016

Resurfacting completed from Old Ridge to 104 BridgeMilling Empire to Old Ridge 9/13 Scheduled end date:
Percent complete: 70%

Lake Road: Bay Roadto Monroe-Wayne Cl Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016

Project Complete Scheduled end date:
Percent complete: 100%

Lake Road: Route 250 to Monroe-Wayne Cl Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016

Project Complete Scheduled end date:
Percent complete: 100%

Monroe-Wayne Cl Road: State Road to Ridge Road Pavement Contact: Tony Halaris ((585) 753-7738)

Ditch cleaning to begin the week of 6/13

Scheduled start date: 6/13/2016
Scheduled end date:
Percent complete: 20%
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Whiting Road: Klem Roadto Lake Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Crack fill is being scheduled. Scheduled end date:
Percent complete: 90%
Wheatland
Belcoda Road: Route 383 to North Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Complete Scheduled end date:
Percent complete: 100%
South Road: Union Street to River Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/27/2016
Complete Scheduled end date:
Percent complete: 100%
Beulah Road: Oatka Creek to Riga Wheatland Tl Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Pavement markings are still needed. Scheduled end date:
Percent complete: 99%
Oatka Creek: Monroe Genesee County Lineto Route 36 Pavement Contact:Mike Slattery ((585) 753-7734)

Pavement markings are still needed.

Scheduled start date: 6/20/2016
Scheduled end date:
Percent complete: 99%
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